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Dear Mr. Keker: 

I am p l e a s e d t o t r a n s m i t o u r a p p l i c a t i o n t o amend t h e c o m p l i a n c e s c h e d u l e s 
c o n t a i n e d i n Cease and D e s i s t O r d e r s Nos. 79-119 and 79-120. 

T h i s a p p l i c a t i o n c o n t a i n s o u r r a t i o n a l e f o r s e e k i n g new c o m p l i a n c e d a t e s , 
a d e t a i l e d comparison o f t h e o r i g i n a l and proposed c o m p l i a n c e o f t h e o r i g 
i n a l and proposed c o m p l i a n c e d a t e s , d e s c r i p t i o n s o f a l l o f t h e p h y s i c a l 
m o d i f i c a t i o n s needed t o a c h i e v e s t a g e d i m p l e m e n t a t i o n o f t h e M a s t e r P l a n 
and a d e t a i l e d c a s h f l o w a n a l y s i s . 

Under t h e proposed r e - s c h e d u l i n g , f u l l c o m p l i a n c e w i t h y o u r o v e r f l o w c r i t e r i a 
w i l l be a c c o m p l i s h e d a p p r o x i m a t e l y a y e a r e a r l i e r t h a n under t h e p r e s e n t 
s c h e d u l e . F u r t h e r , t h e proposed s t a g e d i m p l e m e n t a t i o n m i n i m i z e s t h e l i k e l i 
hood o f " w h i t e e l e p h a n t s " s h o u l d g r a n t f u n d i n g be e l i m i n a t e d o r d e l a y e d . 

T h i s p r o p o s a l does n o t c o n t a i n an e x t e n s i v e amount o f t e c h n i c a l and e n g i n e e r 
i n g d a t a , s i n c e t h e C i t y does n o t c o n t e m p l a t e a change i n the f i n a l system. 

We t h i n k you w i l l c o n c u r w i t h us t h a t t h e proposed c o m p l i a n c e s c h e d u l e a t t a i n s 
t h e maximum e n v i r o n m e n t a l b e n e f i t s i n t h e most f i s c a l l y r e s p o n s i b l e manner. 

I f t h e members o f t h e Board o r y o u r s t a f f d e s i r e a d d i t i o n a l i n f o r m a t i o n , we 
would be p l e a s e d t o o b l i g e . 

C h i e f A d m i n i s t r a t i v e O f f i c e r 

cc: Members o f t h e R e g i o n a l Board 
F r e d D i e r k e r , E x e c u t i v e O f f i c e r 
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INTRODUCTION 

The C i t y and County of San Francisco ("City") 

through i t s Wastewater Program hereby applies for amendment 

of the compliance schedules contained i n Cease and Desist 

Orders ("CDO's") Nos. 79-119 and 79-120 issued by the Bay 

Area Regional Water Quality Control Board ("Regional Board"). 

The s p e c i f i c modifications requested are set forth i n Appendix F. 

The amendment i s requested to permit the Wastewater Program 

to modify i n c e r t a i n respects the staging of construction of 

the San Francisco Wastewater Master Plan ("Master Plan") to 

accelerate the attainment of s i g n i f i c a n t environmental 

benefits and to enhance the cost effectiveness of the Master 

Plan. 

Although s p e c i f i c modifications of the compliance 

schedules of the CDO's are requested i n order to accommodate 

the staging described i n t h i s application, t h i s application 

does not propose any change i n the Master Plan. The p o l i c y 

of the C i t y i s to implement the Master Plan. That Master 

Plan was adopted i n 1974, and most recently was confirmed by 

the Board of Supervisors i n February, 1980. 

The present schedule for implementation of the 

Master Plan proposed by the City and approved by the Regional 

Board and the State Water Resources Board ("State Board") 

and r e f l e c t e d i n the compliance schedules i n the CDO's 
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requires the construction of very large i n d i v i d u a l elements 

without due regard to the time at which these elements could 

be put to use. The fundamental assumptions underlying the 

o r i g i n a l staging of the Master Plan were that (1) City, 

State and Federal funding sources would be r e l a t i v e l y unre

s t r i c t e d i n amount and i n timing of a v a i l a b i l i t y ; (2) a l l 

elements could be constructed within a short timespan; and 

(3) the i n f l a t i o n rate during the construction period would 

not exceed 10%. These assumptions have proven to be erroneous 

i n whole or i n part. 

In attempting to resolve the problems inherent i n 

the current schedule, the City has been guided by c e r t a i n 

environmental p r i n c i p l e s and p r i o r i t i e s . These are: 

(1) the Master Plan should be implemented to produce com

pliance with s p e c i f i c l e g a l environmental requirements (such 

as overflow l i m i t s ) at a sooner rather than a l a t e r date; 

(2) treatment of dry weather flow i s of higher p r i o r i t y than 

that of wet weather flow; and (3) with regard to the Bay, 

the elimination of untreated overflows i s more important 

than eliminating e n t i r e l y the discharge of treated e f f l u e n t 

into the Bay. 

This application sets forth an implementation 

approach which the C i t y believes represents the optimum 

balance among these key factors: 
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1. Environmental law requirements and p r i o r i t i e s ; 

2. Projected funding c a p a b i l i t i e s of the City, 

State and Federal governments; 

3. Construction c a p a b i l i t i e s of the construction 

industry and the City; and 

4. Public acceptance of the Wastewater Program. 

The C i t y proposes to reschedule construction of 

the elements of the Master Plan so that each element can be 

used to the f u l l e s t extent possible as soon aft e r completion 

as possible. In addition, the stages described below are 

structured so that at the end of each stage the City has a 

working system that provides substantial environmental 

benefits consistent with the cost of the stage. The stages 

proposed are: 

Stage I: This stage includes a l l completed work (such 

as the Southeast Plant, and Northshore and 

Channel Transports), as well as work as 

required to make f a c i l i t i e s i n place operational. 

Stage I i s represented i n red on Diagram 1. 

Stage II This stage encompasses the Westside hydraulic 

core (including the Westside Transport, two 

of the three barrels of the Ocean O u t f a l l and 

phase 1 of the Southwest Plant) the Crosstown 

Transport, remaining major elements of the 

Bayside system (except the Channel I s l a i s 
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force main), and the Richmond and Lake Merced 

transport systems. In addition the actions 

necessary to provide for City-wide disposal 

of s o l i d s w i l l be completed during Stage II. 

Stage II i s represented i n green on Diagram 1. 

Stage III This stage includes a l l elements necessary to 

enlarge Stage II f a c i l i t i e s (such as the 

Southwest Plant) and construct remaining 

elements (such as placing an additional 

chamber within the Crosstown Transport) 

necessary to transport, t r e a t and discharge 

a l l e f f l u e n t to the ocean. I t w i l l also 

include abandonment of the North Point t r e a t 

ment plant. Stage III i s represented i n blue 

on Diagram 1. 

The s p e c i f i c elements included i n Stages I, II and 

III, and the costs associated with each, are set fort h i n 

Appendix D. 

The revised schedule contained i n t h i s A p p l i c a t i o n 

contemplates construction of a l l Master Plan f a c i l i t i e s . 

Accordingly, no new or d i f f e r e n t technical or s c i e n t i f i c 

data i s included i n t h i s Application. A l l such data necessary 

to an analysis of the rescheduled Master Plan has been 

submitted to the Regional Board i n connection with i t s p r i o r 

reivews of the Master Plan. 
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SAN FRANCISCO BAY: 

• STAGE I 
• STAGE II 

• STAGE III 



COST EFFECTIVENESS AND ENVIRONMENTAL BENEFITS 

One of the p r i n c i p a l purposes of the rescheduling 

proposed i n t h i s application i s to overcome ce r t a i n problems 

inherent i n the current implementation schedule for the 

Master Plan described i n the Introduction. The rescheduling 

assures the City and environmental regulatory agencies that 

at each stage of construction there w i l l be substantial 

environmental improvements from the current s i t u a t i o n consistent 

with the funds spent on that stage. 

As a point of reference, the City's present waste

water system captures and treats at a primary l e v e l a l l of 

the dry weather flow throughout the City. Discharge of such 

treated dry weather flow i s at two points within the Bay and 

one point along the ocean shoreline. In wet weather approxi

mately one t h i r d of the flow i s captured and treated at a 

primary l e v e l . The balance i s discharged raw at 39 points 

along the Bay and ocean shorelines. 

At the end of Stage I, which i s nearing completion, 

a l l Bay side dry weather flow w i l l be given secondary t r e a t 

ment before being discharged into the Bay. F i f t y percent of 

the Bayside wet weather flow w i l l be captured, treated and 

discharged to the Bay as primary and secondary effluent. In 

addition, the transports, coupled with b a f f l i n g at overflow 
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points, w i l l remove a s i g n i f i c a n t amount of settleable 

s o l i d s and floatables from wastewater which does overflow. 

Completion of Stage I w i l l bring t o t a l expenditures to 

approximately $400 m i l l i o n . 

When Stage II i s completed i n 1985, the City w i l l 

have an integrated system for the capture and treatment of 

a l l dry and wet weather flow city-wide. This integrated 

system w i l l meet a l l requirements with respect to overflows 

as provided i n e x i s t i n g orders of the Regional Board. 

Approximately 95% of a l l annual flow w i l l be discharged into 

the ocean. A l l dry weather flow w i l l be discharged into 

the ocean. The remaining 5% of flow w i l l be discharged to 

the Bay, but only during wet weather. Wet weather Bay 

discharges w i l l consist one-third of secondary treated 

e f f l u e n t and two-thirds of primary treated effluent. Comple

t i o n of Stage II w i l l bring expenditures to approximately 

$1.6 b i l l i o n . 

Stage III w i l l complete a l l f a c i l i t i e s included i n 

the Master Plan, and w i l l r a i s e the expenditure l e v e l to 

$2.3 b i l l i o n . These f a c i l i t i e s w i l l eliminate the discharge 

of treated wet weather flow into the Bay and discharge such 

flow into the ocean. 

The comparative costs and the time frame within 

which environmental benefits are achieved under the o r i g i n a l 

and the revised staging of the Master Plan are i l l u s t r a t e d 
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i n Diagram 2. Following Diagram 2 i s a l i s t i n g of the major 

elements of the Master Plan with the date of completion 

applicable to each under both the o r i g i n a l and revised 

* / 
staging of the Master Plan.- 7 

A key benefit i s the advancement of the operation 

of the Southwest Plant. Completion of phase I of the Southwest 

Plant i s the c r i t i c a l project necessary to make the Westside 

hydraulic core operational. The date for the completion of 

phase I of the Southwest Plant under the revised staging 

brings t h i s plant on l i n e a year e a r l i e r than the current 

schedule. Although commencement of construction of certa i n 

elements on the Westside i s delayed (Westside Transport, 

Pump Station, Richmond Transport, Lake Merced Transport and 

Ocean Ou t f a l l ) a l l of these projects w i l l s t i l l be i n place 

p r i o r to or at the time the Southwest Plant becomes operational. 

Two items required for Stage II of the revised 

staging of the Master Plan are non-convertible i n that they 

w i l l not be used once Stage III i s completed. These are: 

(1) a force main from Channel Pump Station to the North 

Shore System within the Channel O u t f a l l Consolidation; and 

(2) a sludge force main from Southwest Plant to Richmond-Sunset 

^/ Since the Master Plan schedule previously c a l l e d for a 
staged approach, the rescheduling proposed i n t h i s application 
has been designated the "revised" staging while the previous 
schedule for the Master Plan i s referred to as the " o r i g i n a l " 
staging. 
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Plan. The t o t a l cost of these two items i s approximately 

$5.9 m i l l i o n , or only .25% of t o t a l Master Plan costs. 

As Diagram 2 shows, the proposed staging provides 

superior cost effectiveness and accelerates by one year the 

achievement of t o t a l wet weather capture and treatment. 

Correspondingly, the required reduction i n number of overflows 

w i l l be achieved one year sooner than o r i g i n a l l y scheduled. 

The acceleration of these environmental benefits 

i s accomplished at an aggregate expenditure l e v e l of $1.6 

b i l l i o n . Moreover, under the proposed rescheduling each 

element constructed can be put into use sooner and a l l 

elements i n each stage w i l l f i t together into an operating 

system. No element w i l l be i s o l a t e d or under-utilized. 

This benefit i s p a r t i c u l a r l y s i g n i f i c a n t i n view of the 

requirements for and prospects for funding addressed i n the 

following section. 
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CAPTURE AND TREATMENT 

OF WET WEATHER FLOWS 

UNDER ORIGINAL AND REVISED SCHEDULES 
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MILESTONE DATES 

STAGE II 

O r i g i n a l CDO 
Dates 

F a c i l i t y 

SWOOP 

SWWPCP 

WST Las t Contract 

Crosstown PS & FM 

SEWPCP Exp. 

Richmond Transport 

North Point WW Operation 

Crosstown Transport 

Mariposa 

C h a n n e l - I s l a i s F a c i l i t i e s 

I s l a i s Creek Trans/Storage 

Hunter's Point 
Sunnydale/Yosemite 

Lake Merced 

SEWPCP W/W S p l i t Flow 

Award 
Contract 

Complete 
Con s t r u c t i o n 

Proposed CDO 
Dates 

Award Complete 
Contract C o n s t r u c t i o n 

8/1/80 (9/84) 5/1/81 12/84 

11/30/81 (2/86) 11/30/81 2/85 

10/30/80 1/1/83 12/1/81 7/1/84 

4/1/82 (5/85) 7/1/82 8/85 

_ _ - 7/30/82 — 7/30/82 

12/15/81 (1/86) 8/15/82 2/85 

__— 3/1/82 9/15/82 

5/1/82 (9/85) 9/1/82 12/85 

5/1/83 (12/84) 11/1/82 6/84 

8/1/82 (9/84) 11/1/82 12/84 

11/1/82 (6/85) 11/1/82 6/85 

6/1/83 (1/85) 12/1/82 7/84 

11/1/82 (9/85) 12/1/82 11/85 

5/15/82 (1/86) 12/15/82 2/85 

7/83 2/85 

STAGE III 

O r i g i n a l CDO 
Dates 

F a c i l i t y 

North Shore WW Transport 

Crosstown Transport ( i n c . PS) 

Ch a n n e l - I s l a i s 

SWOOP, Phase I I 

SWWPCP, Phase II 

Award 
Contract 

9/1/82 

Complete 
Construct! on 

Proposed CDO 
Dates 

Award 
Contract 

5/86 

5/86 

5/86 

5/86 

5/86 

Complete 
Construction 

6/88 

6/88 

6/88 

12/88 

1/89 

{ ) Schedule date - not contained i n CDO 



FUNDING REQUIREMENTS AND AVAILABILITY OF FUNDS 

San Francisco can fund i t s l o c a l share of Stages I 

and II of the proposed rescheduling from the sale of bonds 

which already have been authorized by the voters. Assuming 

the timely commitment of federal and state grant funds and 

the sale of authorized C i t y bonds, contracts can be awarded 

as scheduled for a l l Stage II planning, design and construction. 

In order to complete Stage III on schedule additional state 

and C i t y bonds and continued federal funding would be required. 

According to the State Board, a new state bond issue would 

be necessary i n 1982-83. A new C i t y bond authorization 

would not be required u n t i l 1984-85. 

The San Francisco charter requires that before a 

contract can be awarded a l l funds must be i n hand or available 

pursuant to enforceable grant contracts. Thus, contracts 

w i l l be held up unless the State Board and the Federal 

government can commit t h e i r respective shares of the contract 

p r i c e . As shown on the accompanying graph the revised 

schedule greatly reduces the i n i t i a l impact of these fund 

requirements. 

A reduction i n the demand for grant funds does not 

imply any lack of a c t i v i t y by the City. In fact, a f i n a n c i a l 

analysis for Stage II indicates a cash flow or payout of 
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over $10*' m i l l i o n per quarter from November 1982 through 

A p r i l 1985, a 2 9-month period. Within t h i s period, the 

maximum one-year rate of construction expenditures would be 

approximately $370 m i l l i o n from October 1983 through September 

1984. This i s an extraordinary l e v e l of a c t i v i t y by any 

standards. Indeed, the l e v e l of a c t i v i t y contemplated even 

under the revised scheduling w i l l place a severe load on the 

c a p a b i l i t i e s of the construction industry and the C i t y . 

To at t a i n t h i s l e v e l of construction expenditures 

funds w i l l have to be committed at an even more rapid rate 

to permit contracts to be awarded. This i n i t i a l commitment 

i s $388 m i l l i o n i n 1980-81. Peak commitment leve l s of 

$458 m i l l i o n w i l l be required for Stage II i n 1981-82, and 

$658 m i l l i o n for Stage III i n 1985-86. In order to award 

contracts on schedule, State and Federal grant contracts for 

at least 85% of the t o t a l contract costs w i l l be required. 

The table i n Appendix E shows the schedule for the commitment 

of Cit y and State and Federal grant funds as s p e c i f i c contracts 

are awarded. 

Quarterly cash flow i s shown on the accompanying 

table and commitments under the proposed scheduQing are set forth in 

Appendix E. These detailed l i s t i n g s are also the basis for 

*/ A l l d o l l a r figures used i n t h i s application are based 
on the assumption of a 15% i n f l a t i o n rate to the mid-poxnt 
of construction. 
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the accompanying summary of cash and commitment needs by 

f i s c a l year. 

The funding requirements of the proposed rescheduled 

Master Plan are more consistent than the o r i g i n a l schedule 

with the funding anticipated to be available from the State 

Board and the Environmental Protection Agency during the 

period 1980-85. Attached as Appendix H i s a telegram from 

Barbara Blum, Deputy Administrator, EPA, to Dianne Feinstein, 

Mayor, City and County of San Francisco, dated May 29, 1980. 

Ms. Blum indicates that funding of Clean Water Projects w i l l 

be stretched out. Certain funds appropriated for t h i s 

f i s c a l year w i l l be made available only i n the following 

f i s c a l year, and not a l l funds appropriated for the following 

f i s c a l year w i l l be disbursed during that f i s c a l year. 

This "stretch-out" of Federal funding accordingly 

reduces the amount available to fund the Master Plan i n any 

single year. The proposed rescheduling, by making lower 

demands on available funding i n s p e c i f i c years, i s respon

sive to the p r a c t i c a l s i t u a t i o n expressed i n Ms. Blum's 

telegram. 
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Wastewater Program 
Future Commitments 

(IN MILLIONS OF DOLLARS) 

800-r 786 

Original Staging Commitments 

Revised Staging Commitments 



REVISED SCHEDULE 
SAN FRANCISCO WASTEWATER PROGRAM ' 
ESTIMATE,QUARTERLY FLOW BY SOURCE PACE 

U * T f OTh 

Ending .MOUNT 

JUNt 19o0 C 1 .93 
S E P . 1980 Si 22 

D E C . 1960 5. .67 
M A h . 1981 .71 1 22 
JUNt I V o l 25 . 63 

S E P . 1Vd1 " M . 55 
D E C . 1 V « 1 3 7 . 29 
H A K . 1 9 o » .5. 95 

JUNb 1Vo2 54. 48 

S E P . U e ? 5tt. 58 
D E C . 1Vo2 7 * . IB 
MAR. 1Vc3 "5. 46 

JUNE 1So3 »tt. 34 
S E P . 1*o3 16 . 20 

D E C . 1vb3 94 . 20 
MAR. 1*4.4 94, 86 
JUNt 1* t4 " 1 . 78 

S E P . 1 » o 4 8 9 . 85 
D F C . 1Vb4 84. 70 
M A h . 1Vo5 6 5 . .72 

JUht 1Vo5 5 1 , .68 
S E P . 1Vd5 30 .44 
DEC . 1vo5 26 . .34 
H A R . 1*66 1u .67 

JUNt IV06 3 .86 
S E P . IV06 43 .83 

D E C . 1Vo6 67 .95 
HAR. 1Vc7 67 .95 
JUNt 1 » o 7 67 .95 
S E P . 1*o7 67 .95 

D E C . 1Vb7 67 .95 
N I K . IVuR 67 .95 

JUNt IvoB 6? .95 
S E P . 1*oB 1 i .07 
O F C . 1VoB 47 . 39 

MAR. 1 » o ? .10 

C l l Y C ITY STATE 
SHARE C UN SHARE 

0 . 4 4 U.44 0 . 3 6 
U . 78 1 .22 u .63 

u . 8 5 2 . C 7 U.69 

3 . 1 8 5 . 2 6 2 .58 
3 . 8 4 V . 1 0 3.11 

4 . 7 3 1 3 . 8 3 3 .83 
5 . 5 « 1 9 .43 4 . 5 3 
b . 8 9 2 6 . 3 2 5 .58 
o . 1 7 3 4 . 4 9 6 .62 
t>.79 4 3 . 2 8 7.11 

1 1 . 1 3 54 .41 9.01 

1 4 . 8 2 6 7 . 2 3 1 b . 38 
1 3 . 2 5 8 0 . 4 8 1 0 . 7 3 
1 2 . 9 3 "3 .41 I i i . 4 7 

1 4 . 1 3 1 0 7 . 5 4 11 .44 

1 4 . 2 3 1 2 1 . 7 7 1 1 . 5 2 
I J . 7 7 1 3 5 . 5 3 1 1 . 1 5 
13 .48 14V .01 l u . 9 1 
1 2 . 70 161 .71 1 0 . 2 8 

V . 8 6 1 7 1 . 5 7 7 .98 
7 . 7 5 1 7 V . 3 3 o . 2 B 
4 . 5 7 1 M . 8 9 3 .70 
3 . 9 5 1JW.84 3 . 2 0 
1 . 6 0 1 8 * . 4 4 1.30 
J . 5 8 19U .02 0 . 4 7 
o . 5 7 19&.6Q 5.32 

1 0 . 1 9 2 0 6 . 7 9 a . 2 5 
1 u . 1 ° 2 1 0 . 9 8 o . 2 5 
1 U . 1 9 2 2 7 . 1 7 o .25 
1U.1 " 2 3 7 . 3 7 o .25 
I i i . 1 9 24 7 .56 <t.25 
1U.1V> 2 C 7 . 7 5 i>.25 

1L .1 <J it f . 9 5 o .25 
0. 7iJ 2 7 o . 6 4 7.04 
7 .20 2 P 3 . 8 4 5 .83 

b .12 2 t o . 9 6 4 .14 

STATE FEDtRAL FEDERAL 
CUM SHARE CUM 

u . 2 6 2 . 1 3 2. .13 
u . 9 9 3 . 8 0 5 .94 

1 .68 4 . 1 3 10. .07 
4 . 2 5 1 5 . 4 6 25 .53 
7 .37 1 o . 6 7 44. .20 

1 1 . 2 0 2 2 . V 9 67 . ,19 
1 5 . 7 3 2 7 . 1 7 94. .36 
21 .31 3 3 . 4 8 127 . .84 
2 7 . 9 2 3 9 . 6 9 167 . .53 
3 5 . 0 4 4 2 . 6 8 210. .21 
4 4 . 0 4 5 4 . 0 5 264. .26 
5 « . 4 2 6 2 . 2 6 32o . 53 
6 5 . 1 5 6 4 . 3 6 390 . 89 
75 .61 6 2 . 8 0 453 . .69 
8 7 . 0 5 6 0 . 6 3 522 . 32 
9 8 . 5 7 69 .11 5 9 1 . 43 

1 0 V . 7 2 6 6 . 8 7 658 . 31 
1 2 U . 6 3 6 5 . 4 6 7 2 3 . 77 
130 .91 61 .71 785 . 48 
1 3 o . 8 9 4 7 . 8 8 8 3 3 . 36 
1 4 5 . 1 7 3 7 . 6 6 8 7 1 . 01 
1 4 d . 8 6 2 2 . 1 8 B93i 19 
1 5 2 . 0 6 1 9 . 1 9 912 . 38 
1 5 3 . 3 6 7 .78 92U, 16 
1 5 3 . 8 3 4 .81 922 , .97 
15>.15 31*94 954 . 91 

1 6 7 . 4 0 49 .51 1 , 0 0 4 . .41 

1 7 5 . 6 5 4V .51 1 , 0 5 3 . .92 

1 8 3 . 9 0 4V.51 1 , 1 0 3 . .43 
192 .15 4V .51 1 ,152 .94 
2 0 J . 4 1 4 * . 51 1*204 .45 
2 0 o . 6 6 49 .51 1,251 .95 

21o .91 4V .51 1*301 .46 
2 2 3 . 9 5 4 2 . 2 4 1 ,343 • 70 
2 2 V . 7 8 3 4 . 9 6 1 ,37a .66 

2 3 3 . 9 2 2 4 . 8 5 1 ,403 .51 

TJTAT; 1 , 9 2 6.36 " 2 8 b . 9 6 2 3 3 . 9 2 1 , 4 0 3 . 5 1 

PRESENT OBLIGATION 359.00 

PROGRAM TOTAL $2,285.38 



EFFECT OF PROPOSED CEASE AND DESIST ORDERS COMPLIANCE SHEDULES 

To permit the revised staging of the Master Plan, 

the City requests that the Regional Board change the exi s t i n g 

CDO compliance dates to correspond with the revised schedule. 

A detailed l i s t of proposed changes i s included as Appendix F. 

Most of the proposed changes are r e l a t i v e l y minor 

i n p r a c t i c a l e f f e c t . That i s because the ex i s t i n g CDO 

compliance dates require c e r t a i n elements to be completed up 

to one year before those elements could be used. For example, 

the Westside Transport and Pump Station are currently required 

to be completed 36-months before the Southwest Plant becomes 

operational. Under the proposed rescheduling, the Transport 

and Pump Station would be completed seven months before 

phase 1 of the Southwest Plant. This does not r e s u l t i n any 

delay i n the improvement of water quality as compared to the 

o r i g i n a l staging of the Master Plan. 

Most of the other proposed changes either would 

advance completion of elements (such as the Hunter's Point 

and Mariposa F a c i l i t i e s and the Lake Merced and Richmond 

Transports) or permit delays not exceeding three months i n 

completion dates (such as the Crosstown Transport, Crosstown 

Pump Station ad Force Main, Channel I s l a i s F a c i l i t i e s and 

Sunnydale/Yosemite Transport). 

14. 



The key difference, and the source of the greater 

cost-effectiveness of the proposed rescheduling, i s the 

construction of the Ocean O u t f a l l ("SWOOP") and the Southwest 

Plant i n phases, and the i n s t a l l a t i o n of additional chambers 

into the Crosstown Transport at a l a t e r date. 

These changes permit attacking the major problems, 

such as raw sewage overflows into the Bay, f i r s t , and attaining 

substantial improvement i n o v e r a l l water qu a l i t y at an 

e a r l i e r date, as described under "Cost Effectiveness and 

Environmental Benefit." Moreover, these changes r e s u l t i n 

reduced demands for State, Federal and C i t y funds i n s p e c i f i c 

years, making i t more l i k e l y that necessary funds w i l l be 

available i n those years. F i n a l l y , the proposed rescheduling 

reduces the r i s k that i f funds should be reduced seriously 

or become unavailable, the City w i l l have b u i l t oversized, 

unconnected elements that cannot be integrated into an 

e f f i c i e n t working system. 

15. 



ENVIRONMENTAL REVIEW ISSUES 

The Regional Board s t a f f requested that the City-

address two issues concerning environmental review r e l a t i n g 

to the proposed rescheduling: (1) Would the proposed re

scheduling require complete r e v i s i o n of the Master Plan 

EIR/EIS prepared i n 1974?; and (2) What, i f any, additional 

environmental review would be required under the revised 

scheduling? 

With respect to the Master Plan EIR/EIS, i t i s the 

opinion of counsel, and Wasterwater Program s t a f f that the 

proposed rescheduling would not require further environmental 

review under applicable Federal or C a l i f o r n i a law. The 

o r i g i n a l EIR/EIS contemplated construction i n stages to 

reach c e r t a i n objectives. The same objectives are main

tained i n the current proposal; only the order of construc

t i o n i s modified. The mere change i n order of construction 

does not present questions of environmental e f f e c t s u f f i c i e n t 

to require any further environmental review of the Master 

Plan. 

As to s p e c i f i c projects: 

1. Ocean O u t f a l l . Counsel and Wastewater s t a f f have 

concluded that no additional environmental review i s 

required. To confirm the accuracy of t h i s determina

ti o n , the City has retained a w e l l - q u a l i f i e d marine 

16. 



b i o l o g i s t to advise i t on t h i s issue. Any additional 

environmental review which might be required would be 

processed while the o u t f a l l redesign i s being prepared. 

2. Southwest Plant. Counsel and Wastewater s t a f f have 

concluded that at most only an administrative amendment 

to the previously completed EIR would be required and 

t h i s could be processed during Step 2 design. Thus, 

there would be no delay i n s t a r t of construction. 

3. Crosstown Transport. An EIR i s currently i n preparation 

for t h i s project. That EIR would address any additional 

environmental issues that might be presented by the 

revised schedule. 

4. Southeast Plant. The proposed rescheduling contemplates 

s p l i t flow processing during wet weather at the Southeast 

Plant. The s p l i t flow w i l l involve c e r t a i n additional 

construction, the impact of which w i l l be addressed i n 

a future elemental EIR as the precise configuration of 

the s p l i t flow i s being designed. The construction 

thus would not be delayed to await completion of environ

ment review. 

A l l future EIR's for program elements w i l l appropriately 

address the scheduling impacts. This would not delay comple

t i o n of the EIR's or the s t a r t of construction of any element. 

17. 



PUBLIC ACCEPTANCE 

The s t a f f of the Regional Board requested that the 

Ci t y comment on the public acceptance of the proposed resche

duling of the Master Plan. 

The Mayor and Chief Administrative O f f i c e r of the 

Cit y both have endorsed the staged approach as environmentally 

responsible and f i s c a l l y sound. The proposed rescheduling 

has received broad p u b l i c i t y throughout San Francisco, and 

i n the main s p e c i f i c comments have been favorable. 

Apart from public response to the s p e c i f i c resche

duling proposed i n t h i s application, the entire Wastewater 

Program received a major vote of confidence i n the recent 

June e l e c t i o n . The voters rejected, by a 60% to 40% majority, 

Proposition T, which would have rescinded the authorization 

to s e l l revenue bonds to support the Wastewater Program. 

Proposition T was defeated i n each of the City's eleven 

s u p e r v i s o r i a l d i s t r i c t s . That vote followed a campaign i n 

which a l l elements of San Francisco - environmentalists, 

labor, downtown business interests and neighborhoods -

joined together to support the environmental goals of the 

Wastewater Program. 

This vote i s only one i n a series of actions taken 

by the voters and City government to support the Wastewater 

Program over the years. When the hard question i s asked, 

18. 



"Shall we continue with our Wastewater Program?" San Francisco 

has each time responded, "Yes." 

In 1970 and 1972 the voters of San Francisco 

authorized issuance of Cit y general o b l i g a t i o n bonds to 

support improvements i n the City's sewer treatment capa

b i l i t i e s . Since 1975, the Cit y has sold more than $75 

m i l l i o n of general obligation bonds, and applied the proceeds 

to the City's Wastewater Program. 

In November, 1976, the voters of San Francisco 

authorized the issuance of up to $240 m i l l i o n i n revenue 

bonds to pay for the f a c i l i t i e s required by the Master Plan. 

Of that t o t a l amount, $55 m i l l i o n have been sold and the 

proceeds applied to the construction of Stage I f a c i l i t i e s . 

Construction of Master Plan f a c i l i t i e s commenced 

i n 1977. To date the Board of Supervisors has authorized 

construction of, and appropriated the Cit y share of funds 

for, over $400 m i l l i o n i n Master Plan f a c i l i t i e s . 

A f t e r lengthy hearings, i n February, 1980, the 

Board of Supervisors reaffirmed the City's commitment to the 

Master Plan, by adopting the F a c i l i t i e s Plan for the Southwest 

Treatment Plant and appropriating the C i t y funds necessary 

for designing that Plant. 

Thus i n the f i n a l analysis the Cit y and i t s voters 

consistently have acted to support the environmental goals 

of the Master Plan. The recent r e j e c t i o n of Proposition T 

19. 



i s the best evidence that the c i t i z e n s of San Francisco 

recognize the City's environmental r e s p o n s i b i l i t i e s under 

law and support the actions necessary to discharge those 

r e s p o n s i b i l i t i e s . 

Consequently, the rescheduled construction of the 

Master Plan as contemplated i n t h i s application has public 

acceptance and support i n San Francisco. 



IAPPENDIX Al 

PEAK TREATMENT RATES • DRY WEATHER - MGD 

STAGE I 

STAGE II 

STAGE III 

p-PRIMARY EFFLUENT 
S - SECONDARY EFFLUENT 
•INCLUDES 140 SECONDARY EFFLUENT 

PLANT CAPACITIES 
IMGDI 

STAGES 
II III 

RS-RICHMOND/SUNSET 
SE-SOUTHEAST 
SW-SOUTHWEST 

TOTALS 

50 P 
140 S 

0 

190 

0 
140 S 
50 P 

190 

0 
140 S 
50 P 

190 



IAPPENDIX B 

PEAK TREATMENT RATES • WET WEATHER - MGD 

STAGE I 

STAGE II 

STAGE III 

P • PRIMARY EFFLUENT 
S - SECONDARY EFFLUENT 
* INCLUDES 140 SECONDARY EFFLUENT 
* * INCLUDES 70 SECONDARY EFFLUENT 

PLANT CAPACITIES 
IMGD) 

STAGES 
PLANT CAPACITIES 
IMGD) I II III 

RS - RICHMOND/SUNSET 
NP-NORTH POINT 
SE-SOUTHEAST 
SW-SOUTHWEST 

50 P 
140 P 
140 S 

0 

0 
140 P 
320 P&S* 
130 P 

0 
0 

140 S 
450 P 

TOTALS 330 590 590 



APPENDIX C 

PROJECT DESCRIPTIONS - REVISED IMPLEMENTATION PLAN 

This i s an overview of the project-by-project physical 

modifications starting with the Ocean O u t f a l l , working back 

through the system on the Bay side, and concluding with the 

remaining Ocean side projects. 

1. Ocean O u t f a l l 

The present design of the Ocean O u t f a l l is 670 mgd which 

is over required capacity. It consists of three 9' 

inside diameter barrels, one of which is approximately 

4 miles in length; the other two barrels approximately 

2 miles each. The reschedule proposes phasing, whereby 

the 4 mile barrel and one 2 mile barrel are constructed 

i n i t i a l l y followed by the construction of the f i n a l 

b a rrel, when and i f needed, and funds are available. In 

any case, the required capacity i s 590 mgd and the f i n a l 

barrel w i l l be appropriately sized. 

2. Southwest Plant 

During wet weather the Southwest Plant w i l l provide 

450 mgd capacity primary treatment. Constructing t h i s 

plant in phases provides an opportunity to investigate 

and test second phase alternatives. The f i r s t phase has 

130 mgd capacity and treats the Ocean side flows. The 

second phase alternatives are an additional 320 mgd 

capacity or 140 mgd capacity operating in conjunction 

with the s p l i t flow operation at Southeast Plant. 

3. Crosstown Transport 

This project w i l l include a section of tunnel which w i l l 

be bored to transport 460 mgd and w i l l also include a 

section of force main constructed by open trench. The 



tunnel w i l l be segregated into two major chambers under 

Stage III permitting raw sewage and treated effluent to 

be transported simultaneously. The Crosstown Pump 

Station w i l l be b u i l t in the v i c i n i t y of I s l a i s Creek 

and w i l l be constructed with a physical structure 

capable of housing a l l Master Plan functions, but w i l l 

have mechanical elements i n s t a l l e d as needed, i . e . , not 

a l l of the mechanical elements w i l l be included in the 

f i r s t phase for the Pump Station. This Pump Station may 

also include a screening and degritting f a c i l i t y at a 

capacity suitable to provide pretreated influent to the 

Southeast Plant operating at 320 mgd. 

Southeast Plant 

The proposed Split-Flow Plan w i l l function during wet 

weather only; the process w i l l remain as o r i g i n a l l y 

designed during dry weather. The wet weather influent 

w i l l be s p l i t into two streams. One stream w i l l be 

treated through primary treatment f a c i l i t i e s up to a 

maximum hydraulic flow of 180 mgd. The other stream 

treated through secondary treatment f a c i l i t i e s without 

primary sedimentation up to a maximum flow of 140 mgd. 

The optimization of these two flows i s subject to 

further investigation but i s estimated at 320 mgd. 

Seventy mgd of the secondary effluent w i l l be disinfected 

and be discharged into the Bay through the existing 

o u t f a l l ; the balance of the effluent w i l l be conveyed 

crosstown to the Ocean O u t f a l l . Nationwide there are 

approximately 20 pure oxygen activated sludge plants 

without primary sedimentation in operation. Presumably, 

these plants meet the Federal secondary treatment 

requirements. We are investigating the following four 

selected plants; Duluth, Minnesota; Tonawanda, New York; 

Tampa and Hollywood in F l o r i d a . 



The City's consultant indicates that the proposed 

Split-Flow Plan is promising. Their investigation 

report w i l l be complete in July or August 1980, and w i l l 

be submitted to the RWQCB, SWRCB and EPA for their 

review. 

The Proposed Split-Flow Plan w i l l not affect the City's 

request for secondary treatment waiver for a dry weather 

discharge. A l l applicable dry and wet weather discharge 

requirements as described in the l a t e s t NPDES permit for 

ocean discharge prescribed by RWQCB in A p r i l 1980 w i l l 

be met. 

The implementation schedule of the proposed Split-Flow 

Plan i s as follows: 

Step Start 

I October 1980 

II June 1982 

III July 1983 

The Split-Flow F a c i l i t i e s w i l l have only limited operation 

between their completion (February 1985) and the completion 

of the Crosstown Pump Station (August 1985) due to 

limited influent and effluent capacities. 

5. Remaining Bayside F a c i l i t i e s 

a. A temporary force main would carry flow from 

the Channel Pump Station to the North Shore 

System during wet weather during Stage II. 

This force main would be constructed within 

the Channel O u t f a l l Consolidation and would 

require minimum surface disruption. It would 

be a non-convertible item after the North 

Point Plant i s abandoned. 



b. 

c. 

d. 

Sunnydale Yosemite 

Hunter's Point -

Mariposa -

No Change 

No Change 

No Change 

Abandonment of the North Point Plant - In 

order to abandon this plant, i t is necessary 

to have the additional capacity in the Ocean 

O u t f a l l , treatment capacity at the Southwest 

Plant, Transport capacity from the North Point 

Plant through the system, and additional 

treatment capacity at the Southwest Plant. 

West Side 

The Southwest Plant, Phase I w i l l be in operation a year 

e a r l i e r than o r i g i n a l l y contemplated and w i l l be in 

place prior to completion of the Crosstown Tunnel. 

There is a 7 month period during which there w i l l be no 

transport capacity for solids to be moved from Southwest 

to Southeast Plant for processing and disposal. As an 

interim measure, a small force main i s included for 

sludge handling and disposal at the existing f a c i l i t i e s 

in the Richmond/Sunset Plant. This would p o t e n t i a l l y be 

a non-convertible item when the Richmond/Sunset Plant i s 

abandoned, upon completion of the Crosstown Tunnel. 



Program-wide Activities $ 48,000,000 

Contracts completed, In progress 
and required to make work-in-
place (system) operational 345,000,000 

o Hydraulic Core-Westslde 

o Crosstown Transport 

o Bayside System 

o Richmond a Lake Merced Trans. 

533,000,000 

318,000,000 

291,000,000 

89,000,000 

SUB-TOTAL: $1,624,000,000 

(Program-wide (Grant 1411) . . . $25.0 
(Area-wide Fac11.Planning . . . . 9.6 
(Completed Projects (Grants 
(0440,0595, 0597, 0749, ft 1098) 9.5 
(Non-eligible Projects 3.8 

(NPX . . . $29.8 SEWPCP $163.1 
(NSOC... 78.6 SE Solids D/W.. 11.5 
(COC . . . 35.4 SE Comm. Facil. 16.0 
(IC-l... 9.3 NP-W/W Conver. 1.1 

Coastal Comm. $ 12.0 
SWWPCP-Phase I 123.3 
SWOOP-Phase I 257.0 

( WS Trans. $73.9 
(WS Pump Sta 33.4 
(Great Hwy. 28.5 
(Oper. Comp. 4.8 

(Single Barrel $178.9 
(?.S. ft F.M 139.1 

(Islais Creek . . 50.2 
(Sunnydale/Yos. 99.7 
(Hunter's Pt. . . 15.4 
(Mariposa 11.7 

MS Trans. $ 0.8 
D1v.St.Conn. 7.1 
Control Sys.10.2 
Split Flow 43.2 
City-wide 

Solids . . 53.4 

(Richmond Trans. . . $47.9 
(Lake Merced Trans. 41.1 

$ 47.9 

$344.8 

$532.9 

$318.0 

$291.7 

$ 89.0 

SNOOP - Phase II $184.8 

SWWPCP - Phase II 309.6 

Crosstown Trans. Compart. 84.6 

Crosstown P.S. 49.3 

North Shore Trans. 14.9 

Channel-Islals 17.5 

North Pt. Plant Abandon. - 0 -

$660.7 

$ 661,000,000 

1986 

6/86 
SWOOP II »-
SWWPCP II 

Cross. Tran. . . 

Cress. P.S. . . . 

N.S. Trans. . . , 

Channel/Islais 

1987 1988 

7/86 

6/86 
• 

6/86 

6/86 

6/86 

6/88 

"(5/88 

~6/88 

6/88 

1989 

12/88 

1/89 
-a 

GRAND TOTAL: | $2,285,000.000 | 

Note: Project Costs at 15* Annual Inflation to Midpoint Construction 



SAN FRANCISCO WASTEWATER PROGRAM 

REVISED SCHEDULE 

FUTURE COMMITMENT SCHEDULE 

FACILITY STEP 
COMMITMENT 
DATE 

INFL 
COST 

Program-wide '80 2 7/80 4.0 

NPX-6B 2 7/80 .1 

NPX-8 2 7/80 .2 

COC C-5 2 7/80 .2 

ICOC IC-1 3 7/80 .4 

SEWPCP Solids 2 7/80 .9 

WST W-l 2 7/80 .1 

WST W-4 2 7/80 1.5 

WST WH 2 7/80 1.2 

SWWPCP 2 7/80 8.5 

SWIJPCP Relocation 2 7/80 . 5 

NPX-6A 2 7/80 .2 

NPWPCP w/w Conversion 2 7/80 . 1 

City-wide Solids 1 7/80 .5 

Bayside Planning 1 7/80 .8 

Richmond W-5 1 7/80 .2 

Lake Merced W-8 1 7/80 .8 

Channel O u t f a l l s 3 9/80 2.4 

SEWPCP Community F a c i l i t y 2 9/80 .9 

WST W-3 3 9/80 7.6 

SEWPCP w/w S p l i t Flow 1 10/80 .1 

WST W-l 3 12/80 62.9 

NFX-6B 3 1/81 .5 

WST Mitigation 3 1/81 12.0 

SWOO Phase 1 3 3/81 242.8 

NSOC Acti v a t i o n 3 4/81 3.6 

NPX-6A 3 4/81 3.2 

Program-wide '81 2 5/81 4.4 

North Shore O u t f a l l s 3 5/81 1.3 

Crosstown Transport B-1 2 5/81 8.2. 

Crosstown Transport B-1 Land 2 5/81 2.0 

Crosstown Transport B-2 2 5/81 8.7 



FACILITY STEP 
COMMITMENT 
DATE 

INFLATED 
COST 

Crosstown Transport B-2 Land 2 5/81 5.5 

I s l a i s Creek Transport B-4 2 5/81 2.4 

City-wide Control System 2 5/81 .5 

Richmond W-5 2 5/81 2.3 

NPWPCP w/w Conversion 3 6/81 .9 

Sunnydale-Yosemite B-5 2 6/81 4.5 

Sunnydale-Yosemite B-5 Land 2 6/81 1.7 

Hunters Point B-6 2 6/81 - .7 

Hunters Point B-6 Land 2 6/81 1.1 

SEWPCP Expansion 3 7/81 12.0 

Di v i s i o n St. Connection B-3 2 7/81 . 3 

Division St. Connection 2 7/81 .1 

B-3 Land 

Mariposa B-7 2 7/81 . 5 

Mariposa B-7 Land 2 7/81 . 2 

ITorth Shore Transport B-8 2 7/81 .7 

Lake Merced W-8 2 8/81 1.2 

SEWPCP Community F a c i l i t y 3 10/81 15.0 

City-wide Solids 2 10/81 3.5 

City-wide Solids Land 2 10/81 1.0 

SWWPCP Phase 1 3 12/81 107.7 

SEWPCP Solids 3 12/81 10.6 

WST W-4 3 12/81 29.9 

WST WH 3 12/81 26.9 

Channel Outf a l l s C-5/NPX 8 3 2/82 4.3 

City-wide Control 3 4/82 9.6 

Program-wide '82 2 5/82 4.7 

SEWPCP w/w S p l i t Flow 2 6/82 1.0 

* 

Crosstown Pump Station 3 7/82 123.9 

Crosstown Transport B-1 3 8/82 164.9 

Richmond W-5 3 8/82 43.9 

Sunnydale-Yosemite B-5 3 10/82 90.8 

D i v i s i o n St. Connection B-3 . 3 10/82 6.2 

I s l a i s Creek Transport B-4 3 10/82 47.3 



FACILITY STEP 
COMMITMENT 
DATE 

INFLATED 
COST 

Mariposa B-7 

Hunters Point B-6 

Lake Merced W-8 

WST F i n a l Components W-7 

3 

3 

3 

2 

10/82 

12/82 

12/82 

5/83 

10.8 

13.5 

39.1 

.2 

SEWPCP w/w S p l i t Flow 

City-wide Solids 

3 

3 

7/83 

7/83 

42.1 

48.4 

WST F i n a l Components W-7 3 

SWOO Phase II 2 

SWWPCP Phase II 3 

Crosstown Transport Stage III 3 

Crosstown Pump Station Stage III 3 

North Shore Transport Stage III 3 

Channel/Islais FM 3 

SWOO Phase III 3 

Previously Obligated 

9/84 

5/85 

5/86 

5/86 

5/86 

5/86 

5/86 

5/86 

4 

2 

309.6 

84.6 

49. 

14 . 

17. 

182. 

6 

3 

$1,926.0 

359 .0 

Program Cost $2 ,285.0 



APPENDIX F 

PROPOSED CEASE AND DESIST ORDERS 
COMPLIANCE SCHEDULES 

TASK 

Submit report on f a c i l i t i e s needed for 
compliance with prohibitions re: d i s 
charge into confined waters; and 10:1 
i n i t i a l d i l u t i o n 

Issue NTP EIR Consultant Crosstown 
Transport, Crosstown Pump Station & 
Force Mains & I s l a i s Creek Transport/ 
Storage 

Issue NTP EIR Consultant Sunnydale/ 
yosemite Transport/Storage & Hunters 
Point F a c i l i t i e s 

Start Step 2 Design SWWPCP - Phase I 

Submit detailed time schedule for 
planning, design & construction of 
North Point Plant Conversion 

CCSF submit a Cash Flow Assessment 
indicating CCSF a b i l i t y to fund the 
l o c a l share costs of a l l proDects 

/ issue NTP EIR Consultant Channel-Islais 
F a c i l i t i e s , Mariposa F a c i l i t i e s 
& North Shore Wet Weather Transport 

/Submit Right-of-Way Appraisal Report 
Bayside F a c i l i t i e s 

Start plan of study, S.E. W/W 
S p l i t Flow 

/Board of Supervisors approve Expanded 
Geotechnical Program Appropriation 
Bayside F a c i l i t i e s 

Start Step 2 Design, S.E. Solids 
Dewatering 

7 Board of Supervisors approve Pre-
Design Appropriations Bayside 
F a c i l i t i e s 

Start Step 2 Design, NSOC Wet 
Weather Conversion 

PROPOSED 
CDO DATE 

3/3/80 

3/8/80 

4/21/80 

4/29/80 

5/15/80 

6/30/80 

7/1/80 

7/1/80 

7/1/80 

7/30/80 

7/30/80 

7/30/80 

8/1/80 

EXISTING 
CDO DATE 

3/1/80 

1/15/80 

2/15/80 

2/15/80 

3/1/80 

6/30/80 

4/1/80 

7/1/80 

4/15/80 

8/1/80 



- 2 -

TASK 

Award Westside Transport W-3 

Start Step 1 F a c i l i t y Plan, 
S.E. W/W S p l i t Flow 

Complete F i n a l Design - N-2A 
NSOC Activation 

Complete F i n a l Design, NPX-6B 
Channel Pump Station Improvement 

Start F i n a l Design, COC -
System Conversion 

Complete Construction C-3 

Complete Draft EIR & submit to OER 
for review, Crosstown Transport, 
Crosstown Pump Station & Force 
Mains & I s l a i s Creek Transport/ 
Storage 

Complete 50% Design SWWPCP - Phase I 

Issue NTP, Westside Transport W-3 

Complete Ocean O u t f a l l Phase 1 Design 

Advertise NPX-6B Channel Pump Station 
Improvement 

Complete Draft EIR & Project 
Report Richmond Transport 

Complete Draft EIR & submit to OER 
for review, Sunnydale/Yosemite Trans
port/Storage & Hunters Point F a c i l i t i e s 

Award Westside Transport W-l 

Advertise SWOOP - Phase I 

Complete Draft EIR & submit to OER 
for review, Channel-Islais F a c i l i t i e s , 
Mariposa F a c i l i t i e s & North Shore 
Wet Weather Transport 

PROPOSED 
CDO DATE 

9/15/80 

10/1/80 

10/1/80 

10/1/80 

10/1/80 

10/15/80 

10/15/80 

EXISTING 
CDO DATE 

10/15/80 

10/15/80 

10/26/80 

11/1/80 

11/30/80 

11/30/80 

12/1/80 

12/15/80 

12/30/80 

3/1/80 

9/30/80 

10/15/80 

3/15/80 

11/30/80 

2/15/80 

10/30/80 



-3-

TASK 

Award NPX-6B Channel Pump Station 
Improvement 

Complete Design - NPX-6A W/W Force 
Main 

Issue NTP Westside Transport W-l 

Advertise N-2A NSOC Activation 

Start Pre-Design Crosstown Transport & 
Crosstown Pump Station & Force Mains 

Advertise NPX-6A W/W Force Main 

Complete Design NSOC Wet Weather 
Conversion 

Complete Draft EIR & Project Report 
Lake Merced Transport 

Complete Draft EIR, Lake 
Merced Transport 

Issue NTP NPX-6A W/W Force Main 

Advertise NSOC Wet Weather 
Conversion 

C e r t i f y EIR & complete Project Report 
Crosstown Transport, Crosstown Pump 
Station & Force Mains & I s l a i s Creek 
Transport/Storage 

C e r t i f y EIR Richmond Transport 

Complete Construction North Shore 
Pump Station 

Board of Supervisors approve F a c i l i t y 
Plan Phase I Crosstown Transport, 
Crosstown Pump Station & Force Mains & 
I s l a i s Creek Transport/Storage 

Award NPX-6A W/W Force Main 

PROPOSED 
CDO DATE 

1/81 

1/81 

1/81 

1/81 

2/81 

2/81 

2/81 

2/81 

2/81 

3/81 

3/81 

3/81 

3/81 

3/26/81 

3/81 

4/81 

EXISTING 
CDO DATE 

11/1/80 

7/1/80 

2/1/81 

6/30/80 

3/1/81 

2/15/81 
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TASK 

Award N-2A NSOC Activation 

C e r t i f y EIR & complete Project Report 
Sunnydale/Yosemite Transport/Storage & 
Hunters Point F a c i l i t i e s 

/ Board of Supervisors approve F a c i l i t y 
Plan Phase II Sunnydale/Yosemite Trans
port/Storage & Hunters Point F a c i l i t i e s 

Start Pre-Design Sunnydale/Yosemite 
Transport/Storcge 

Award SWOOP - Phase I 

Start Step 2, Design Richmond Transport 

Complete Redesign Westside Pump 

Station 

C e r t i f y EIR & complete Project Report 
Channel-lslais F a c i l i t i e s , Mariposa F a c i 
l i t i e s & North Shore Wet Weather Transport 

Start Step 2, Design Crosstown Trans-
I port, Crosstown Pump Station & Force 

Main & i s l a i s Creek Transport/Storage 

• Board of Supervisors approve F a c i l i t y 
J Vial Phase III Channel-lslais F a c i l i t i e s , 
Mariposa F a c i l i t i e s & North Shore 
Wet Weather Transport 

issue NTP - N-2A NSOC Activation 

Award NSOC Wet Weather Conversion 

Complete Step 2 Design S.E. Solids 

Dewatering 

issue NTP NPX-6A W/W Force 
Main 

J Issue NTP - Step 2 City-Wide 
Control System 

PROPOSED 
CDO DATE 

4/81 

4/15/81 

4/30/81 

5/81 

5/81 

5/81 

5/81 

5/81 

6/81 

6/81 

6/81 

6/81 

6/81 

6/81 

6/81 

EXISTING 
CDO DATE 

4/1/81 

4/15/81 

3/1/81 

8/1/8 0 

9/15/80 

3/1/81 

3/1/81 

3/15/81 
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TASK 

Issue NTP SWOOP - Phase I 

Complete Step 2, Design SWWPCP-

Phase I 

Advertise l a s t contract Westside 
Transport & Pump Station 

C e r t i f y EIR Lake Merced Transport 

/ Start Step 2, Design Sunnydale/ 
" yosemite Transport/Storage 

Start Step 2, Design Hunters Point 
F a c i l i t i e s 

Advertise SWWPCP - Phase I 

' qfart Step 2, Design Channel-lslais 
F a c i U t i e s .'North Shore Wet Weather 
Transport 

Start Step 2, Design Mariposa 
F a c i l i t i e s 

Advertise S.E. Solids Dewatering 

issue NTP NSOC Wet Weather 
Conversion 

Start Step 2 Design Lake Merced 
Transport 

Complete Construction NPX-6B Channel 
Pump Station Improvement 

/ complete 50% Design Crosstown Transport 
Crosstown Pump Station & Force Main 

Complete F i n a l Design S.E. COC - System 

Conversion 

Advertise COC - System Conversion 

Complete Step 1 City-Wide Solids 
Handling 

PROPOSED 
CDO DATE 

6/81 

6/30/81 

7/81 

7/81 

7/81 

7/81 

7/30/81 

8/81 

8/81 

8/81 

8/81 

8/81 

9/81 

10/81 

10/81 

11/81 

11/81 

EXISTING 
CDO DATE 

10/11/80 

6/30/81 

7/30/80 

11/30/80 

5/1/81 

12/1/81 

7/30/81 

4/1/81 

11/1/81 

1/15/81 

7/1/81 



TASK 

/Complete Step 2 Design 
City-Wide Control System 

Award a l l SWWPCP contracts - Phase I 

'Complete 50% Design I s l a i s Creek 
Transport/Storage 

Award a l l contracts Westside Trans
port & Pump Station 

Award S.E. Solids Dewatering 

Start Step 2 Design City-Wide 
Solids Handling 

/ Advertise City-Wide Control System 

issue NTP S.E. Solids Dewatering 

/ Complete 50% Design Mariposa 
F a c i l i t i e s 

/Complete 50% Design Hunters_Point 
" F a c i l i t i e s 

/Complete 50% Design Channel-lslais 
J F a c i l i t i e s 

^Complete 50% Design North Shore Wet 
Weather Transport 

/ Complete 50% Design Sunnydale/Yosemite 
Transport/Storage 

Issue NTP, l a s t contract Westside 
Transport & Pump Station 

issue NTP SWWPCP - Phase I 

Complete Step 2, Design Crosstown 
Transport & Crosstown Pump Station & 
Force Mains 

Award COC - System Conversion 

PROPOSED 
CDO DATE 

11/81 

11/30/81 

12/81 

12/81 

12/81 

12/81 

12/81 

1/82 

1/82 

1/82 

1/82 

1/82 

1/82 

1/82 

2/82 

2/82 

2/82 

EXISTING 
CDO DATE 

11/30/81 

10/15/81 

10/30/80 

5/1/82 

6/1/82 

9/15/81 

10/1/81 

11/81 

11/30/80 

1/30/82 

11/1/81 



- 7 -

TASK 

Complete Step 2, Design Richmond 
Transport 

Advertise Crosstown Transport & Cross-
town Pump Station & Force Mams 

Complete Construction NPX-6A & 6B 

Complete Construction NPX-6A W/W 

Force Main 

Issue NTP COC - System Conversion4/l/82 

Complete Step 1 F a c i l i t y 
Plan, S.E. W/W S p l i t Flow 

Advertise Richmond Transport 

/ complete Step 2, Design Mariposa 
F a c i l i t i e s 

J Issue NTP City-Wide Control System 

/Complete Step 2, Design Channel-lslais 

F a c i l i t i e s 

/Complete Step 2, Design I s l a i s 
' Creek Transport/Storage 

, Advertise Mariposa F a c i l i t i e s 

/Complete Step 2, Design Hunters 
point F a c i l i t i e s 

Start Step 2 Design, S.E. W/W 
S p l i t Flow 

/Complete Step 2, Design North 
Shore Wet Weather Transport 

Complete Step 2, Design Lake Merced 

Transport 

/ Advertise Channel-lslais F a c i l i t i e s -

' Stage II 

/ Award Crosstown Pump Station & Force 

' Mains - Stage II 

PROPOSED 
CDO DATE 

3/82 

3/82 

3/82 

3/82 

/ 
Complete Step 2, Design Sunnydale/ 
yosemite Transport/Storage 

6/82 

6/82 

7/82 

7/82 

7/82 

7/82 

EXISTING 
CDO DATE 

7/15/81 

12/1/81 

4/82 

5/82 q/15/81 

5/82 11/1/82 

5/82 

6/82 3/1/82 

6/1/82 6/1/82 

6/82 12/1/82 

6/82 12/1/82 

4/1/82 

1/15/8 2 

4/1/82 

4/1/82 

5/1/82 



-8-

TASK 

Advertise Hunters Point F a c i l i t i e s 

Advertise I s l a i s Creek Transport/ 

Storage 

Complete Construction Southeast Plant 

/issue NTP Crosstown Pump Station & Force 

Main - Stage II 

Advertise Sunnydale/Yosemite Trans
port/Storage 

Complete Construction NSOC Wet Weather 

Conversion 

• F u l l Compliance with RWQCB 
Requirements 

Award Richmond Transport 

Advertise Lake Merced Transport 

/ Award a l l contracts Crosstown Transport -

Stage II 

Complete Construction N-2A NSOC 
Activation 

Complete a l l North Shore Storage & 
Trans p o r t F a c i l i t i e s c o n t r a c t s including 
N-2A; commence interim operation 
u t i l i z i n g North Point Plant 

Issue NTP Richmond Transport 

issue NTP a l l contracts Crosstown 
Transport - Stage II 

' Award Mariposa F a c i l i t i e s 

Award Channel-lslais F a c i l i t i e s -

Stage II 

Award a l l contracts I s l a i s Creek Trans-
' port/Storage 

/ issue NTP i s l a i s Creek Transport/ 

Storage 

PROPOSED 
CDO DATE 

7/82 

7/1/82 

7/82 

8/82 

8/82 

8/82 

8/82 

9/82 

9/82 

9/82 

9/82 

9/82 

10/82 

11/82 

11/82 

11/1/82 

12/1/82 

EXISTING 
CDO DATS 

1/1/83 

7/1/82 

7/30/82 

5/1/82 

6/1/82 

7/1/83 

12/15/81 

2/15/82 

5/1/82 

3/1/82 

2/15/82 

9/1/82 

5/1/83 

8/1/82 

11/1/8 2 

12/1/82 

•See narrative 
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TASK 

Commence interim operation u t i l i z i n g 
Southeast Plant & Channel Storage 
F a c i l i t i e s ; complete System Conversion 

Award Hunters Point F a c i l i t i e s 

Issue NTP a l l contracts Channel-lslais 
F a c i l i t i e s - Stage II 

Award a l l contracts Sunnydale/ 
yosemite Transport/Storage 

Complete Construction S.E. Solids 
Dewatering 

Complete Step 2 Design City-Wide 
Solids Handling 

Award Lake Merced Transport 

issue NTP a l l contracts Sunnydale/ 
yosemite Transport/Storage 

Issue NTP Mariposa F a c i l i t i e s 

Issue NTP Hunters Point F a c i l i t i e s 

Issue NTP Lake Merced Transport 

Advertise City-Wide Solids 
Handling 

Complete Step 2 Design, S.E. W/W 
S p l i t Flow 

Advertise S.E. W/W S p l i t Flow 

Start Design, F i n a l Operational 
Components 

Award City-Wide Solids Handling 

Award S.E. W/W S p l i t Flow 

Issue NTP S.E. W/W S p l i t Flow 

Issue NTP City-Wide Solids Handling 

PROPOSED 
CDO DATE 

12/1/82 

12/82 

12/82 

12/82 

12/82 

12/82 

12/82 

1/83 

1/83 

1/83 

1/83 

2/83 

3/83 

4/83 

6/83 

7/83 

7/83 

8/83 

8/83 

EXISTING 
CDO DATE 

12/1/82 

6/1/83 

9/1/82 

11/1/82 

5/15/82 

3/1/83 

6/1/83 

7/1/83 

8/30/82 
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TASK 

Complete Design F i n a l Opera
t i o n a l Components, Westside 

./ Complete Construction, City-Wide 
Control System 

Advertise F i n a l Operational 
Components, Westside 

/ Complete Construction Mariposa F a c i l i t i e s 

Complete Construction Westside Trans
port & Pump Station 

J Complete Construction Hunters Point 
F a c i l i t i e s 

Award F i n a l Operational Components, 
Westside 

Issue NTP F i n a l Operational 
Components, Westside 

/ Complete Construction Channel-lslais 
F a c i l i t i e s - Stage II 

Complete SWOOP construction - Phase I 

Complete Construction S.E. W/W S p l i t Flow 

Complete Construction City-Wide 
Solids Handling 

Complete Construction - Phase I SWWPCP 

Complete Construction Richmond Transport 

Complete Construction Lake Merced 
Transport 

Start Step 2 Design SWOOP - Phase II 

/ Complete I s l a i s Creek Transport/Storage 

/ Complete Construction Crosstown Pump 
Station & Force Mains - Stage II 

Complete Construction F i n a l 
Operational Components, Westside 

PROPOSED 
CDO DATE 

3/84 

5/84 

5/84 

6/84 

7/84 

7/84 

9/84 

10/84 

12/84 

12/84 

2/85 

2/85 

2/85 

2/85 

2/85 

5/85 

6/85 

8/85 

10/85 

EXISTING 
CDO DATE 

1/1/83 



-11-

TASK 

.Complete Construction Sunnydale/Yosemite 
Transport/Storage 

Complete Design SWOOP - Phase II 

Complete Construction Crosstown 
Transport - Stage II 

/A d v e r t i s e North Shore Wet Weather 
Transport - Stage III 

Advertise Crosstown Transport & 
* Crosstown Pump Station & Force 

Main - Stage III 

j Advertise Channel-lslais F a c i l i t i e s -

Stage III 

Advertise SWOOP - Phase II 

Advertise SWWPCP - Phase II 

/ Award Channel-lslais F a c i l i t i e s 

- Stage III 

/ Award North Shore Wet Weather 
Transport - Stage III 

Award Crosstown Transport & 
•' crosstown Pump Station & Force 

Main - Stage III 

Award SWOOP - Phase II 

Issue NTP SWOOP - Phase II 

Award SWWPCP - Phase II 

/ issue NTP North Shore Wet Weather 
Transport - Stage III 

/ Issue NTP Crosstown Transport & 
Crosstown Pump Station & Force 
Main - Stage III 

y issue NTP Channel-lslais F a c i l i t i e s -

Stage III 

PROPOSED 
CDO DATE 

11/85 

11/85 

12/85 

1/86 

1/86 

1/86 

1/86 

1/86 

5/86 

5/86 

5/86 

5/86 

6/86 

5/86 

6/86 

6/86 

6/86 

EXISTING 
CDO DATE 

5/1/82 

9/1/82 

10/1/82 



-12-

TASK 

PROPOSED EXISTING 
CDO DATE CDO DATE 

Issue NTP SWWPCP - Phase II 7/86 

y Complete Construction Crosstown Transport 6/88 
y - Stage III 

/Complete Construction Crosstown Pump 6/88 
Station & Force Mains - Stage III 

/Complete Construction Channel-lslais 6/88 
F a c i l i t i e s - Stage III 

/ Complete Construction North Shore Wet 6/88 
y Weather Transport - Stage III 

Complete Construction SWOOP - Phase II 12/88 

Complete Construction SWWPCP - Phase II 1/89 
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1 ETA.. Atoinistrator's Office 
J \'a:.tiington. D.C. 2M60 

0A272SA011 

ACUOf' f' 

. 5/29/! :0 

Kerry L. Lensest II j ijkiv 38S(. 

THIS JfMCf / '"( f > (VrlMI'«/f<1 f.'i/N I.W/7 

TO: 
KAVOR DIANE FEINSTEIN 
fin 200. CITY MALI. 
SAN I RANT. 1 SCO, CAL 1 i ORf-.'lA 

THIS IS TO ASSURE YOU THAT FEDERAL [UNDS HILL BL AVAILABLE AS LONG 

AS SAN flv-V.CISCO CONTINUES ITS KiLUITlON AUATFhElu PROGRAM. 

r.r.c:v;!n\'; IN SFPTEKHER A rein ION O F THE FISCAL VFAK i&ao FUNDS . 

RHU'I AI1E ALREAOY APPROPRIATED BL'l HAVE ULLN r.LFERaED WILL DE MADE 

A V A H W E . THE TOTAL AMOUNT 0? A^PKvjr'f: I AT E n fJNL'S rOV FISCAL YEA* 

V,r'.\ (JILL PF. AVAIL Al'-LL IH i W l . i'-V T11 IT IVM OF FISCAL YfAfx V/Esl 

I ACH STATE WILL HAVE ACCESS TO ITS fULl ALLOTi'iLM OF VjfcO FUNDS 

AK'O A SirbTANTlAL PORTION OF ITS FISCAL Yf Ad 1PP.1 AVPP.0PR1 AT 11*. 

BARBARA BLUM 
DEPUTY At^lNlSTRATOH FATE SH.NEU 

• /I.! i f " "0 (>* 'ii UNCLAS 
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